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10-Year Capital Planning Meeting
FY18-FY27 Preview

June 7, 2017

Desert Southwest Region 
Desert Southwest Region
Phoenix, Arizona

Meeting Agenda

• Introductions

• Southline Project Update

• 10-Year Plan Process Improvements

• 10-Year Plan Preview
– Project Updates

– Proposed FY18-20 Project Starts

• Analysis of Alternatives (AoA) Studies

• FY17 Budget vs. Execution

• Recap New Action Items
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Objectives

• Review 10-Year Plan process 

• Update customers on active construction projects

• Solicit customer feedback on proposed 10-Year 
Plan FY18-27

• Solicit customer feedback on next budget 
formulation year FY20

• Work jointly with customers to identify areas of 
improvement in 10-Year Plan 

• Report FY17 Executions
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Southline Transmission Project
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Background – Project Overview
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Two segments, totaling 370 miles 
– New Build — 345kV double-circuit Afton-Apache, 250 miles
– Upgrade — 230kV double-circuit Apache-Saguaro/Tortolita, 120 miles

230kV Upgrade of 115kV Line

345 kV Existing Line but with 
New Loop into Afton

Afton Phase Shifters

345kV Double Circuit New Build

Substation

Optional Substation

Diablo
[EPE]

Background – Project Overview
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Updates Since February 7, 2017 
• Received comments from numerous customers

– Support WAPA’s participation in the proposed Southline Transmission Project as described
– Recognize significant benefits to WAPA customers including improved reliability, increased 

capacity, and substantial rate mitigation 
– Agree that WAPA’s share of New Build capacity should be integrated as P-DP capacity
– All of WAPA’s share of O&M costs belong in the P-DP transmission rate
– Need more information on firm commitments for Southline’s capacity to assess project’s 

economic viability
– Continue to include customers in the process, appreciate WAPA’s efforts

• Executed a Preconstruction Agreement
– Provides for WAPA support of preconstruction activities (e.g., technical, engineering, 

environmental)  
– Does not obligate WAPA to participate in project construction

• Negotiating draft Participation Agreement
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Participation Agreement Overview
• Term of 40 years from commercial operations date with 20 year renewal available

• WAPA and SL to negotiate “Key Agreements” such as Construction, O&M, 
Ownership, Lease(s), and Communications & Security agreements

• Establishes an Engineering & Operating Committee
– Facilitation of the development, construction, and operation of the project
– Oversight of project budgets, planning, O&M functions

• Budgets – Each key agreement will provide for own budget.  Collectively all budgets 
roll up to a project budget managed by the E&OC

• Termination & Wind-Up – provisions for wind-up under termination scenarios:
– Prior to construction (based on lack of financing)
– Termination during 40-year term
– At natural termination date

• Defaults & Remedies – defines events of default and the remedies available
– Provides for a WAPA buy-out option of anything SL owns in the upgrade segment
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10-Year Plan Process Improvements
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Customer Technical Committee (CTC)

• DSW met with the newly created Customer 
Technical Committee (CTC) on April 26th, 2017
with the following objectives: 
– Work jointly to develop agreement based upon JPA 

like principals

– Provide earlier input into functional area planning and 
budgets 

– Develop partnership protocols

– Collaborate to craft solutions that provide the most 
value to the customers
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Process Improvements

Refer to the following hand outs: 

• 10-Year Plan Budget Year Flow Chart
– Review budgetary flow from budget formulation year 

to execution year 

• 10-Year Plan Process Flow Chart
– Open discussion on customer engagement and 

channels for communication 

• 10-Year Plan “Seed” Funding Flow Chart
– Gila Wellton Mohawk I-8 Crossing Rebuild is the first 

project in the pilot program 
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10-Year Plan Preview
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Project Updates

Gila-Wellton Mohawk Interstate-8 Crossing Rebuild 
Background

• “Seed Funding” pilot program
• Appropriated funds used for design phase only (inception 50% -75% 

design) 
• Seed funding establishes key design criteria and begins required 

lands and environmental activities for the purpose of a more 
detailed scope and cost estimate

• DSW is projected to reach 75% design by August-September 2017
• Benefits of “Seed Funding” program: 

– Utilizes Appropriated dollars to partially fund the project
– Improved project cost estimates 
– Targeted project energization date for rate analysis
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Project Updates

Interstate 8 east and westbound crossings, and “island” containing 4 structures
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Project Updates

Gila-Wellton Mohawk Interstate-8 Crossing 
Rebuild 
• AoA Study completed in September 2016
• Rebuild approximately 3 miles of the Gila-Wellton 

Mohawk 161kV transmission line
• Approximately 10 miles of the 13 mile Gila-

Wellton Mohawk transmission line were replaced 
by WAPA maintenance crews in the last year 

• Rebuild using steel structures, OPGW, improved 
ROW and road access
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Project Updates

Gila-Wellton Mohawk Interstate-8 Crossing Rebuild 

• Project replaces vintage wood poles due to advanced 
external shell rot, weathering, and large cracks

• Replaces structures currently without ROW access on 
the island between eastbound and westbound lanes of 
Interstate 8

• Also replace structures in rugged terrain with out ROW 
access

• Mitigates a NERC violation identified on a interstate 
crossing structure
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Project Updates

Gila-Wellton Mohawk Interstate-8 Crossing 
Rebuild 

• DSW will present the details of the project 
scope and budget in the fall customer meeting 
for approval of Prepayment funding authority

• Customers will vote on funding the remainder 
of the design and construction of the project 
using Prepayment funds 
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Project Updates

Gila Substation 230kV Rebuild 
Background 
• Approved for Prepayment funding in FY14
• Received additional Prepayment funds in FY16
• Gila Substation operates at 161kV, 69kV, 34.5kV, 

and 4.16kV
• All yards except the 4.16kV are configured as 

main-and-transfer
• Originally constructed in 1949 with expansion of 

the 34.5kV yard in 1999
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Project Updates

Location of new Gila 230kV Substation 
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Project Updates

Gila Substation 230kV Rebuild 
• This project rebuilds the 161kV yard to 230kV in a 

breaker and a half configuration 
• Substation design is underway and currently at 

~75% complete
• DSW is actively working on a water-flow analysis 

(hydrology report) to confirm significant earth 
work requirements

• Environmental and Lands related activities are 
nearly complete
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Project Updates

Gila Substation 230kV Rebuild 

• At the completion of this project WAPA will 
propose subsequent improvements and 
reconstructive efforts at the Gila Substations: 

– Existing 161kV yard will be demolished

– Reconstruction of the 69kV yard

– Reconstruction of the 34.5kV yard

21
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Project Updates
Parker-Bouse & Parker-Headgate Rock Reroute 
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Project Updates
Parker-Bouse & Parker-Headgate Rock Reroute 

Background

• Approved for Prepayments in FY13

• Project rebuilds 13 miles of 161kV transmission line 
between Parker and Headgate Rock Substation and 
approximately 14 miles of transmission line from 
Parker to a point about 3 miles south of Highway 95 in 
Parker, AZ

• Project replaces vintage wood poles showing advanced 
surface shell rot, cracking, and weathering

23
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Project Updates
Parker-Bouse & Parker-Headgate Rock Reroute 
• A new public scoping meeting will be held in mid-July 2017 to 

formally present the new alignment alternatives.
• WAPA has met with CRIT and presented both of the alignments as 

alternatives.
• The feed back from the public meeting will help guide WAPA in it’s 

alignment decision.
• WAPA continues to investigate both alignments for the rebuild of 

the 161kV line. 
• Due the undefined alignment, current energization date is TBD. 
• Once the public scoping meeting is held and a preferred alignment 

has been chosen, an estimated energization date will be provided 
to the Customers. 
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Proposed FY18-20 Projects

25
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Proposed FY18-20 Projects
Coolidge-Valley Farms 115kV Transmission Line 
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Proposed FY18-20 Projects

Coolidge-Valley Farms 115kV Transmission Line 

Background

• Coolidge-Valley (COL-VAF) Farms Transmission Line runs 
approximately 6 miles

• Coolidge-Oracle Transmission Line is a congestion point for 
power flow on the 115kV system

• Wood Pole Inspection Data (total of 55 poles):
– 34.5% of Poles Rated at A (Good or like new- no action)

– 23.6% of Poles Rated at B (Minor defect – monitor degradation)

– 34.5% of Poles Rated at C (Moderate defect-rehabilitation recommended) 

– 7.3% of Poles Rated at D (Serious defect – repair/replace/reinforce ASAP)

– 0.0% of Poles Rated at E (Immediate risk to public safety or system reliability) 

27
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Proposed FY18-20 Projects

Coolidge-Valley Farms 115kV Transmission Line 

• COL-VAF rebuild would fulfill the following functional 
requirements:

– Replace failing wood poles

– Adding OPGW

– Mitigate 2 NERC facility ratings violations

– Relieve power flow congestion on the line 

– Increase capacity to meet commercial need

28
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Proposed FY18-20 Projects

Coolidge-Valley Farms 115kV Transmission Line
• AoA Study in progress
• Project request form received on February 7th, 2017 from APS
• FY18/FY19 Proposed start
• Project in-service date and rate impact to Parker-Davis Project 

Customers will be determined in the completed AoA Study
• DSW will work with customers to identify the optimal 

preferred alternative 
• DSW will present AoA Study results in the fall 10-Year Plan 

meeting
• Approved “Seed” funding would include both environmental and 

lands requirements.  Environmental work includes consultation 
under the National Historical Preservation Act. 

29
10-Year Capital Plan Preview June 7, 2017

Proposed FY18-20 Projects

Coolidge-Valley Farms 115kV Transmission Line 
DSW proposes the following alternatives for 
consideration in the AoA Study

1. Upgrade conductor (TBD) on wood poles, add 
OPGW.

2. Upgrade conductor (795 ACSS) on light duty steel 
poles, add OPGW.

3. Upgrade conductor (795 ACSS) on steel monopoles 
double circuit, 115kV/69kV under-build, add OPGW.

4. Upgrade conductor (795 ACSS) on steel monopoles, 
double circuit 115kV, add OPGW.
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Proposed FY18-20 Projects

Coolidge-Valley Farms 115kV Transmission Line 

• Customer open discussion

– AoA Study Alternatives

– Priority in the 10-Year Plan 

– The use of “seed” funding to perform preliminary 
design activities

31
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Proposed FY18-20 Projects
Kofa-Dome Tap 161kV Transmission Line 
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Proposed FY18-20 Projects

Kofa-Dome Tap 161kV Transmission Line 
Background
• AoA Completed in 2016
• Analyzed 7.34 miles of transmission line 

Investigated the mitigation of 8 NERC Facility 
Ratings violations (phase-to-ground clearance)

• Existing line contains a mix of light duty steel and 
wood structures

• Wood pole structures are failing and require 
replacement

33
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Proposed FY18-20 Projects

Kofa-Dome Tap 161kV Transmission Line 
• DSW investigated the following alternatives in the AoA 

Study
1. Status Quo (maintenance only).
2. Reconductor entire line, install steel inset structures as 

needed to mitigate 8 NERC violations, and add OPGW
3. Identical to Alternative #2 with the additional replacement of 

all wooden structures with light duty steel H-Frame 
structures.  (Preferred)

4. Rebuild to 230kV standards, single circuit, operated at 161kV, 
add OPGW.  

5. Mitigate 8 NERC Facility Ratings violations with steel inset 
structures and replace three wood poles with steel structures. 

34
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Proposed FY18-20 Projects

Kofa-Dome Tap 161kV Transmission Line 
• Advantages of preferred alternative

– Mitigates all NERC violations
– Installing OPGW provides alternate and physically independent 

path for protection, control, communication. OPGW will allow 
for the future bandwidth needs to support security live feed 
video cameras and IT networks at substations

– Replacing wood structures with light duty steel increases the life 
cycle of the infrastructure and decreases the inspection 
frequency required.  

– Capital investment through a construction contract allows DSW 
maintenance to reallocate labor resources to other large scale 
pole replacement projects. 
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Proposed FY18-20 Projects

Kofa-Dome Tap 161kV Transmission Line 

• Conceptual project estimate for preferred 
alternative =$4.7M (pre-design AoA Study 
estimate) 

• FY18 Proposed start

• Project In-service date: 4th quarter of Fiscal 
Year 2021

• Parker Davis Project Rate Impact: $0.09/KW-
Year

36
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Proposed FY18-20 Projects

Kofa-Dome Tap 161kV Transmission Line 

• Customer open discussion

– AoA Study Alternatives

– Priority in the 10-Year Plan 

– The use of “seed” funding to perform preliminary 
design activities

37
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Proposed FY18-20 Projects
Dome Tap-Gila 161kV Transmission Line 
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Proposed FY18-20 Projects

Dome Tap-Gila 161kV Transmission Line 
Background
• AoA Completed in 2016
• Analyzed 7.57 miles of transmission line 
• Investigated the mitigation of 8 NERC Facility 

Ratings violations
• Existing line contains a mix of light duty steel and 

wood H-frame structures
• Existing wood pole structures are failing and 

require replacement

39
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Proposed FY18-20 Projects

Dome Tap-Gila 161kV Transmission Line 
DSW investigated the following alternatives in the AoA 
Study

1. Status Quo (maintenance only).
2. Reconductor, install light duty steel structures to mitigate 

8 NERC Facility Ratings violations, and add OPGW
3. Reconductor, replace all 16 wood structures with light-

duty steel, and add OPGW. (Preferred)
4. Upgrade structures and conductor to 230kV standards, 

add OPGW, operated at 161kV.
5. Install inset structures to mitigate all 8 NERC Facility 

Ratings violations 

40
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Proposed FY18-20 Projects

Dome Tap-Gila 161kV Transmission Line 
• Advantages of preferred alternative

– Mitigates all NERC violations
– Entire line segment will be light-duty steel H-Frame structures 

therefore reducing inspection frequency on the entire line 
segment

– Light-duty steel increases the life cycle of the infrastructure 
– Existing steel structures may be utilized to save cost
– New lighter conductor will provide less sag, increasing 

clearances
– Installing OPGW provides alternate and physically independent 

path for protection, control, communication. OPGW will allow 
for the future bandwidth needs to support security live feed 
video cameras and IT networks at substations
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Proposed FY18-20 Projects

Dome Tap-Gila 161kV Transmission Line 

• Conceptual project estimate for preferred 
alternative = $7.3M (pre-design AoA Study 
estimate) 

• FY18 Proposed start

• Project In-service date: 3rd quarter of Fiscal 
Year 2021

• Parker Davis Project Rate Impact: $0.16/kW-
Year

42
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Proposed FY18-20 Projects

Dome Tap-Gila 161kV Transmission Line 

• Customer open discussion

– AoA Study Alternatives

– Priority in the 10-Year Plan 

– The use of “seed” funding to perform preliminary 
design activities
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Proposed FY18-20 Projects
Bouse-Kofa 161kV Transmission Line 
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Proposed FY18-20 Projects

Bouse-Kofa 161kV Transmission Line 
Background
• AoA Completed in 2016
• Analyzed 76 miles of transmission line 
• Investigated mitigation of 107 NERC Facility Ratings clearance 

violations 
• Originally built in 1943 with wood H-frame structures
• Existing line contains a mix of light duty steel and wood H-frame 

structures (82 remaining) 
• Existing wood pole structures are failing and require replacement
• Conductor varies between 300 kcmil hollow core conductor, 954 

kcmil ACSR, and 477 ACSR

45
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Proposed FY18-20 Projects

Bouse-Kofa 161kV Transmission Line 
DSW investigated the following alternatives in the AoA 
Study

1. Status Quo (maintenance only).
2. Reconductor, install light duty steel structures to mitigate 

107 NERC Facility Ratings violations, and add OPGW.
3. Reconductor, replace all 82 wood structures with light-

duty steel, and add OPGW. (preferred) 
4. Upgrade structures and conductor to 230kV standards, 

add OPGW, operated at 161kV.
5. Install light duty steel structures to mitigate 107 NERC 

violations.

46
10-Year Capital Plan Preview June 7, 2017



6/6/2017

24

Proposed FY18-20 Projects

Bouse-Kofa 161kV Transmission Line 
• Advantages of preferred alternative

– Mitigates all NERC violations
– Installing ACSS conductor with less sag than the existing 300 

kcmil hollow core copper conductor could eliminate the vast 
majority of NERC violations

– Installing OPGW provides alternate and physically independent 
path for protection, control, communication. OPGW will allow 
for the future bandwidth needs to support security live feed 
video cameras and IT networks at substations

– Replacing all wood structures decreases inspection frequency 
from every year to once every three years

– Existing copper conductor has a scrap value that can offset some 
of the construction cost (market value estimated at ~$1.7M ) 
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Proposed FY18-20 Projects

Bouse-Kofa 161kV Transmission Line 

• Conceptual project estimate for preferred alternative = 
$31M (pre-design AoA Study estimate) 

• FY19 Proposed start

• Project In-service date: 4th quarter of Fiscal Year 2024

• Parker Davis Project Rate Impact: $0.63/kW-Year

• Approved “Seed” funding would include both 
environmental and lands requirements including  
coordination with BLM to apply for new ROW due to 
improvements to the transmission line.
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Proposed FY18-20 Projects

Bouse-Kofa 161kV Transmission Line 

• Customer open discussion

– AoA Study Alternatives

– Priority in the 10-Year Plan 

– The use of “seed” funding to perform preliminary 
design activities
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Proposed FY18-20 Projects

Mead Substation KU2A Transformer   

• Customer open discussion

– Suggestions for AoA Study Alternatives

– Priority in the 10-Year Plan 
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Analysis of Alternatives (AoA) 
Studies

51
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Analysis of Alternatives (AoA) Studies

Mead Substation KU2A Transformer
• AoA Study In Progress 
• Transformer has exceeded it’s engineered life 

span
• Transformer is experiencing gassing 
• Study will evaluate third party testing results 

and outline alternatives including a new 
replacement transformer and operational 
and commercial viability of using the existing 
spare transformer 
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Analysis of Alternatives (AoA) Studies

Mead Substation KU2A Transformer 
FY20 Proposed start
• A conceptual estimate will be determined in 

the completed AoA Study 
• Project in-service date and rate impact to 

Intertie Project will be determined in the 
completed AoA Study

• DSW will work with customers to identify the 
optimal preferred alternative 
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Analysis of Alternatives (AoA) Studies

Blythe-Parker #2 Transmission Line
• AoA Study In Progress 

• Rebuild 64 miles of Transmission Line between 
Parker and Blythe substations 

• Built in 1969, 49% of the original wood poles 
require replacement

• Wood pole testing and inspection identified 602 
poles requiring replacement

• 9 NERC Facility Ratings Violations

54
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Analysis of Alternatives (AoA) Studies

Blythe-Parker #2 Transmission Line
DSW is investigating the following alternatives in 
the AoA Study

1. Status Quo (maintenance only)

2. Add Steel pole dead-end structures and replace 
wood poles in-kind

3. Rebuild with light duty steel H-frame structures at 
161kV 

4. Rebuild with steel monopoles at 161kV 

5. Rebuild with steel monopoles at 230kV 

55
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Analysis of Alternatives (AoA) Studies

Blythe-Parker #2 Transmission Line

• FY21 projected project start

• A conceptual estimate will be determined in the 
completed AoA Study 

• Project in-service date and rate impact to 
Parker-Davis Project customers will be 
determined in the completed AoA Study

• DSW will collaborate with customers to identify 
the optimal preferred alternative 
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Analysis of Alternatives (AoA) Studies

Blythe-Parker #2 Transmission Line

• Customer open discussion

– AoA Study Alternatives

– Priority in the 10-Year Plan 

– The use of “seed” funding to perform preliminary 
design activities

57
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FY17 Budget vs. Executions

58
10-Year Capital Plan Preview June 7, 2017



6/6/2017

30

FY17 Budget vs Actuals
Intertie (O&M)

59
FY17 Budget vs Actuals – Intertie and Parker Davis

67% of the Year Executed

FY17 FY17 Available FY17

Budget Activity Description Budget Actuals (Shortfall) % Executed

Maintenance

  N/FGIN COMMM Communication & Control 167,978$          139,393$          28,585$            83%

  N/FGIN LINCM Lines, Direct Hrs, No Specific Job 208,478$          81,102$            127,376$          39%

  N/FGIN LINSM O&M of Trans Lines 863,446$          116,586$          746,860$          14%

  N/FGIN STUDM Transmission/Engineering Studies 363,668$          235,508$          128,160$          65%

  N/FGIN SUBCM Subs, Direct Hrs, No Specific Job 396,394$          707,426$          (311,032)$         178%

  N/FGIN SUBSM O&M of Subs & Related Facilities 2,553,321$       1,854,510$       698,811$          73%

   Total Maintenance 4,553,285$       3,134,526$       1,418,759$       69%

Non-Maintenance

  N/FGIN BILLM Power Billing 113,992$          63,526$            50,466$            56%

  N/FGIN FINAM Financial Management 85,339$            51,204$            34,135$            60%

  N/FGIN GWAMM General Western Allocation 1,293,342$       369,007$          924,335$          29%

  N/FGIN MRKTM Power Marketing 739,172$          422,125$          317,047$          57%

  N/FGIN SAFEM Safety & Security 117,563$          65,332$            52,231$            56%

  N/FGIN SOLDM Sys Ops & Load Dispatch 676,354$          399,815$          276,539$          59%

  N/FGIN SOLWM Mead-Phoenix O&M 1,503,969$       232,000$          1,271,969$       15%

  N/FGIN SUPTM Data Activities Charges 192,168$          515,677$          (323,509)$         268%

  N/FGIN SVCFM DSWR Service Facility Clearing 215,229$          102,056$          113,173$          47%

    Total Non-Maintenance 4,937,128$       2,220,744$       2,716,384$       45%

Subtotal O&M 9,490,413$       5,355,269$       4,135,144$       56%

*Actuals include Commitments, Outstanding Obligations and Expenditures as of 5/31/17

FY17 Budget vs Actuals
Intertie (Replacements & Construction)

60
FY17 Budget vs Actuals – Intertie and Parker Davis

67% of the Year Executed

FY17 FY17 Available FY17

Budget Activity Description Budget Actuals (Shortfall) % Executed

Replacements

  N/FGIN COMMB Replace Comm & Control Equip 100,000$          (153)$               100,153$          0%

  N/FGIN LINSB Transmission Lines 1,500,000$       -$                 1,500,000$       0%

  N/FGIN MOVPB Movable Property 40,000$            -$                 40,000$            0%

  N/FGIN SUBSB Replace Substation Equip 1,560,000$       807,876$          752,124$          52%

Subtotal RRADs 3,200,000$       807,724$          2,392,276$       25%

Construction

  Appropriated Multiple Projects 1,015,000$       183,578$          831,422$          18%

  Prepayment Multiple Projects 7,923,000$       4,299,900$       3,623,100$       54%

Subtotal Construction 8,938,000$       4,483,478$       4,454,522$       50%

Grand Total 21,628,413$     10,646,471$     10,981,942$     49%

*Actuals include Commitments, Outstanding Obligations and Expenditures as of 5/31/17
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FY17 Budget vs Actuals
Parker Davis (O&M)

61
FY17 Budget vs Actuals – Intertie and Parker Davis

67% of the Year Executed

FY17 FY17 Available FY17

Budget Activity Description Budget Actuals (Shortfall) % Executed

Maintenance

  N/FGPD COMMM Communication & Control 996,105$          690,227$          305,878$          69%

  N/FGPD LINCM Lines, Direct Hrs, No Specific Job 1,365,092$       1,108,898$       256,194$          81%

  N/FGPD LINSM O&M of Trans Lines 5,608,406$       5,377,905$       230,501$          96%

  N/FGPD STUDM Transmission/Engineering Studies 1,934,224$       943,273$          990,951$          49%

  N/FGPD SUBCM Subs, Direct Hrs, No Specific Job 3,378,951$       2,050,477$       1,328,474$       61%

  N/FGPD SUBSM O&M of Subs & Related Facilities 5,815,949$       3,619,417$       2,196,532$       62%

   Total Maintenance 19,098,727$     13,790,197$     5,308,530$       72%

Non-Maintenance

  N/FGPD BILLM Power Billing 568,036$          302,964$          265,072$          53%

  N/FGPD CAREM Conserv & Renew Energy 85,208$            26,865$            58,343$            32%

  N/FGPD FINAM Financial Management 382,561$          204,489$          178,072$          53%

  N/FGPD GWAMM General Western Allocation 5,739,105$       1,548,221$       4,190,884$       27%

  N/FGPD MRKTM Power Marketing 2,708,220$       1,359,030$       1,349,190$       50%

  N/FGPD SAFEM Safety & Security 566,740$          284,596$          282,144$          50%

  N/FGPD SOLDM Sys Ops & Load Dispatch 5,940,919$       3,627,141$       2,313,778$       61%

  N/FGPD SUPTM Data Activities Charges 890,875$          2,164,454$       (1,273,579)$      243%

  N/FGPD SVCFM DSWR Service Facility Clearing 1,016,053$       435,698$          580,355$          43%

    Total Non-Maintenance 17,897,717$     9,953,458$       7,944,259$       56%

Subtotal O&M 36,996,444$     23,743,655$     13,252,789$     64%

*Actuals include Commitments, Outstanding Obligations and Expenditures as of 5/31/17

FY17 Budget vs Actuals
Parker Davis (Replacements & Construction)
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FY17 Budget vs Actuals – Intertie and Parker Davis

67% of the Year Executed

FY17 FY17 Available FY17

Budget Activity Description Budget Actuals (Shortfall) % Executed

Replacements

  N/FGPD COMMB Replace Comm & Control Equip 885,000$          138,359$          746,641$          16%

  N/FGPD LINSB Transmission Lines 2,200,000$       2,133,359$       66,641$            97%

  N/FGPD MOVPM Movable Property 1,275,000$       1,508,916$       (233,916)$         118%

  N/FGPD SUBSB Replace Substation Equip 3,162,000$       1,874,054$       1,287,946$       59%

Subtotal RRADs 7,522,000$       5,654,689$       1,867,311$       75%

Construction

  Appropriated Multiple Projects 500,000$          352,284$          147,716$          70%

  Prepayment Multiple Projects 21,072,000$     5,789,772$       15,282,228$     27%

Subtotal Construction 21,572,000$     6,142,056$       15,429,944$     28%

Grand Total 66,090,444$     35,540,399$     30,550,045$     54%

*Actuals include Commitments, Outstanding Obligations and Expenditures as of 5/31/17
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Thank You 

• Questions? 

• Recap of Meeting Action Items

• Next Steps

FY18-FY27 Ten Year Plan Presentation tentatively 
scheduled for late August 2017

63
10-Year Capital Plan Preview June 7, 2017


